

Compilation of TMP and RMP Utah Actions As of 11/23/2024

TMA/RMP	Field Office	Next Comment	Open	Close	Notes	Settlement Years	Settlement Priority	12/19/23 SA Notes	Target Date
Henry Mountains & Freemont Gorge	Richfield	Final Decision	March/April?		EA Comments closed 10/26/24, next step will be Final Decision	2.5	7/14/2019	Target Completion	11/15/2024
Dolores River	Moab	EA	12/10/2024		Trying to release EA by End of the Year	8	1/11/2025	Est Completion	2027
San Rafael Swell	Price/Richfield	Final Decision	12/15/2024		Expect to Release Final Decision 12/15/24 Late November-Kyle Bagley, maybe signing it.	4.5	7/13/2021	Working on NEPA Cultural Spring 2024. Target	11/10/2024
Trail Canyon	Kanab	EA	2/28/2025		Postponed till after New Administration Gives Direction	4	1/12/2021	Target Completion	10/1/2024
Manti LaSal National Forest		EA	8/1/2024		Comments Closed				
Sand Mountain Land Exchange	St George	EA	11/1/2024	12/16/2024	Comments will close on 12/16				
Ashley National Forest	Vernal				Estimated				
Pausaugaunt	Kanab	EA			Taken off calendar by BLM 11/24	6	1/12/2023	Target Completion	1/1/2025
Dinosaur	Vernal	EA			BLM Just awarded contract for EA Target date for completion of 11/1/2025 Dan Kaufman??	3.5	7/13/2020	Target Completion	5/31/2025
Bears Ears RMP	Monticello	Final Decision	11/4/2024		Bears Ears Proposed Plan was open for protest until 11/4/24				
Labyrinth Cyn/Gemini Bridges	Moab	Final Decision	1/10/2025	9/28/2023	BRC lawsuit-11/5/24 BRC and Utah filed briefs for trial. BLM has until 1/10/25 to file their briefs	6	1/12/2023	Completed	9/2/2023
Book Cliffs	Moab/Vernal				Not currently planned	5.5	7/13/2022	Target Completion	6/1/2025
Nine Mile Canyon	Price				Not currently planned	7	1/12/2024	Target Completion	3/31/2026
San Rafael Desert	Price				In Ligation	2.5	7/14/2019		
St George TMP	St George				He thought 2025-2026				
Grand Staircase TMA	Kanab				Final plan should come out 8/31				
Kanab TMA	Kanab				Not a priority				
Monticello Field Office TMA	Monticello				Not a priority				
Richfield Field Office TMA	Richfield				Not a priority				